Construction Bid Advertising and Bid Due Dates as of January 31, 2003

Package # School District Description of Work No of Schools | Advertised Date | Bid Due Date
HS-0090-C04 Orange Health & Safety Upgrades 1 1/6/03 1/23/03
HS-0062-C05 Newark Health & Safety 2 1/16/03 2/03/03
HS-0067-C01 Newark Health & Safety 1 1/16/03 2/04/03
HS-0112-C03 Newark Health & Safety 1 1/17/03 2/03/03
HS-0062-C07 Newark Health & Safety 1 1/17/03 2/04/03
HS-0034-C01 Long Branch Health & Safety Work 2 1/21/03 2/13/03
HS-0111-C01 Millville Health & Safety 1 1/21/03 2/7/03
HS-0057-C02 Long Branch Health & Safety 2 1/21/03 2/13/03
HS-0034-C01 Long Branch Heath & Safety Work 2 1/21/03 2/13/03
ET-0004-C01 Neptune New Early Childhood Center 1 1/24/03 2/18/03
PA-0007-COL PLA | Paterson Panther Academy 1 1/27/03 5/5/03
HS-0080-C03 Camden General Construction 5 1/27/03 2/19/03
HS-0080-C04 Camden General Construction 1 1/27/03 2/18/03
HS-0081-C01 Camden Electrical Upgrades 5 1/27/03 2/19/03
PA-0004-CO1 PLA | Paterson New Roberto Clemente E.S. 1 1/29/03 4/4/03
HS-0098-C01 Garfield Life & Safety Bldg. Integrity 1 1/30/03 2/19/03
NT-0006-C01 PLA | Passaic Addition/Alterations 1 1/30/03 2/20/03
HS-0106-C0O1 Pemberton General Construction 1 1/30/03 2/20/03
HS-0107-C03 Pemberton Health & Safety Work 1 1/30/03 2/19/03
HS-0074-C05 Paterson Roofing Work 1 1/30/03 2/25/03
HS-0074-C06 Paterson Windows 1 1/30/03 2/25/03
HS-0074-C07 Paterson Doors & Genera Construction 1 1/30/03 2/25/03
HS-0074-C08 Paterson HVAC 1 1/30/03 2/25/03
HS-0074-C09 Paterson Electrical 1 1/30/03 2/25/03
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